


ADDENDUM NUMBER 1

Project:	<u>Generator Improvement Project</u>	Project Number:	
Owner:	<u>City of Robstown</u>		
City Engineer:	<u>Jerry Shoemaker, P.E. – R.H. Shackelford, Inc.</u>		
Designer:	<u>Jerry Shoemaker, P.E. – R.H. Shackelford, Inc.</u>		
General			
Addendum No.	<u>01</u>	Specification Section:	<u>Conditions</u> Issue Date: <u>November 1, 2021</u>
Acknowledge receipt of this Addendum in the Bid Form submitted for this Project. Failure to acknowledge receipt of this addendum in the Bid Form may render the Bid as non-responsive and serve as the basis for rejecting the Bid.			
Make the additions, modifications or deletions to the Contract Documents described in this Addendum.			
Approved By: <u>Jerry Shoemaker, P. E.</u>		Date: <u>November 1, 2021</u>	
Signature:			
Addendum Items:			
1. To delay bid opening: New bid date: Wednesday, November 10, 2021, at 2:00 pm.			
2. Extend the contract performance period to 225 days.			

BIDDING REQUIREMENTS

MODIFICATIONS TO THE BIDDING REQUIREMENTS

❖ Advertisement and Invitation for Bids

The City of Robstown, City Secretary's office will receive bids for the **GENERATOR IMPROVEMENTS AT VARIOUS LOCATIONS – CITY OF ROBSTOWN** until 2:00PM on Wednesday, November 10th, 2021, at Robstown City Hall, 101 E Main Ave, Robstown, TX 78380. The bids will be publicly opened and read aloud at 2:30PM on Wednesday, November 10th, 2021, at Robstown City Hall, 101 E Main Ave, Robstown, TX 78380.

❖ General Conditions Item 38. Contract Period:

The work to be performed under this contract shall commence within the time stipulated by the City in the Notice to Proceed and shall be fully completed within **225 Calendar Days** thereafter. The contractor cannot commence work onsite until 30 days prior to planned generator equipment planned delivery date without written authorization of the City Engineer.

❖ Bid Schedule Note:

Project Duration: **225 Calendar Days** from Notice to Proceed. Upon award of the contract to the lowest responsible contract, the awardee will receive immediate authorization to order and release the generator for shipping. Site construction work cannot commence until 90 days prior to the planned generator equipment delivery date, unless authorized in writing by the City Engineer.

END OF ADDENDUM NO. 1

Addendum No. 01